

**SECRET**

IDEA-0630  
Copy 2 of 9

IDEALIST

ACTIVITY PROGRAM 62-4

1. **PURPOSE:** To provide additional FY 1962 funds for Lockheed Aircraft Corporation Contract SP-1925. This contract is for the IRAN of five U-2 aircraft, the conversion of two aircraft to J-75 configurations, and the modification and updating of seven aircraft as indicated in paragraph 2.

2. Description of Work or Services Required:

- a. IRAN three aircraft - 332, 355, 378
- b. Convert two aircraft to J-75 configuration - 355 and 378
- c. Install single side band radio in four aircraft - 332, 335, 358 and 378
- d. Provide VOR equipment for seven aircraft and install in four aircraft - 342, 343, 344, 352, 355, 358 and 378
- e. Provide and install ADF equipment in four aircraft - 332, 355, 358 and 378
- f. Update and accomplish Service Bulletins on four aircraft - 332, 355, 358 and 378 (See attached chart)
- g. Modify Article 342 as follows:
  - (1) Replace engine scoop inner skin
  - (2) Paint permanent blue
  - (3) Install radar beacon (APN-133)
  - (4) Install IR shield
  - (5) Install provisions for continuous ignition
  - (6) Install receptacle light
  - (7) Install tank drains
  - (8) Miscellaneous minor mods to configure this aircraft identical to Article 344
  - (9) Install outstanding Service Bulletins

**SECRET**

**SECRET**

Approved For Release 2002/06/10 : CIA-RDP63-00313A000600090036-8

IDEA-0630

- h. Provide engineering coverage on all the above.
- i. Flight Test and deliver five aircraft
- j. Provide and/or modify GHE for J-75 configuration

3. Expected Additional or Related Work or Services:

VOR kits provided in accordance with paragraph 2. d. above will be installed in Articles 342, 343 and 344 under Contract SP-1923.

4. Total Estimated Cost:

25X1A

- a. Funds available from previously approved Activity Program 62-3  25X1A
- b. Funds available as surplus from other line items in the approved OPD Operational Program for FY 1962:

<u>Line Item</u>	<u>Page No.</u>	<u>Amount</u>
E-K HF-2410	13	<input type="text"/>
LAC-Refuel/		
Guaging/Fit Test	16	
P&E LN-473	16	

25X1A

- c. Funds to be reimbursed by the Air Force for overtime and other excess costs involved with accelerating the modification and conversion of Articles 343 and 344
- d. Total funds available
- e. Additional funds required
- f. Although all the above requirements were not specifically included in our Operational Program for FY 62, we have included the entire program in the OPD Projection Report as of 31 December 1961 and will be able to fund the program within the amount allocated to the IDEALIST program.

X1A

Approved For Release 2002/06/10 : CIA-RDP63-00313A000600090036-8

**SECRET**

CONTROLLER, OPD-30/P

IDEA-9630

5. Delivery Schedule or Period of Performance:

<u>Article</u>	<u>Input Date</u>	<u>Output Date</u>
352	*5 Feb 61	9 Apr 62
355	**26 Dec 61	19 Mar 62
358	13 Nov 61	29 Jan 62
378	13 Nov 61	5 Feb 62

\*Schedule will slip about four weeks--aircraft being used by LAC for special tests.

\*\*Schedule will slip about four months--aircraft being used by LAC for special tests.

6. Remarks: None

SIGNED

Chief, Materiel Staff  
Authorized DPD-DD/P Requester

25X1A

CONCURRENCE:

STANLEY W. BEERLI  
Colonel, USAF  
Acting Chief, DPD-DD/P

APPROVED: ~~or RECOMMENDED FOR APPROVAL~~

APPROVED:

15/ 2/9/62  
RICHARD W. BISSELL, JR.  
Deputy Director (Plans)

Director  
Central Intelligence

7. Conditions of Approval:

Attachment: 1

25X1A

MS/DPD-DD/P: [ ]: mrs  
Dist: Cy 1 & 2 - FIN/DPD 6 - CS/DPD  
3 - AC/DPD 7 - CS/DPD  
4 - DD/P 8 - MS/DPD  
5 - CS/DPD 9 - RI/DPD

**SECRET****SERVICE BULLETIN UPDATING**

	<b><u>ARTICLE NUMBER</u></b>			
	<b>352</b>	<b>353</b>	<b>358</b>	<b>374</b>
System VI Provisions Remain	X	X	X	X
Continuous Ignition - Provisions Only	X	X	X	X
Install 250 VA Inverter for C.I.	X	X	X	X
I.R. Shield	X	X	X	X
Paint	X	X	X	X
Flop-over Pedals	X	X	X	X
Remove Float Valves from Slippers	X	X	X	X
Beefed Up Receptacle Stop	X	X	X	X
Latest 500 VA Inverter Improvements	X	X	X	X
Improved Alternator Cooling	X	X	X	X
Improved Alternator Brushes	X	X	X	X
Submerged Fuel Pump	X	X	X	X
Install 100VA Standby Inverter	X	X	X	X
Install Latest Wiring & J Box	X	X	X	X
System IX Provisions	X	X	X	X
System VI Harness	X	X	X	X

**SECRET**